06.09.2012 January 2016 from May 2017

Spring 2024
Decision in the Start of Excavation of the Inauguration
architectural demoalition building pit
competition works

Construction of the shell Facade work and interior fittings
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2012-2015 2016 2017/ 2018 2019 2020 2021 2022 2023 2024
March 2015 21.09.2016 27.03.2017 Autumn 2023
New facade design Issuance of the Groundbreaking Initial equipment .
building permit ceremony and moving
R ot The New GEOMAR Extension Building:
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